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ESTIMATE RUN 11/10/2005

ESTIMATE SUMMARY 10:49:28

CONTID: C14234         ESTIMATE NO: 0005 PROG 2002

PCN: 14234-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:  VASQUEZ TO I-70 PERCENT TIME:

PROJECT NO: IM 2706-034                   

I-270:  VASQUEZ TO I-70

NAME OF ROAD: I270

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 10/31/2005 DATE TIME STARTED 06/13/2005

P. O. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN 06/13/2005

 DATE AWARDED 05/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/13/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,573,362.67 PARTICIPATING $ $ 350,966.15

AWARD PROJECT AMT: 6,106,038.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,528.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.48

TIME ALLOW:

ORIG TIME ALLOW:

143 WORK DAYS

WORK DAYS215

44.74%

3,632,317.05

350,966.15

350,966.15

340,437.16

$

$

$

$

2,941,045.62

0.00

2,941,045.62

20,941.99

2,961,987.61

-84,840.17

0.00

2,877,147.44

0.00

AMOUNT DUE 2,877,147.44 340,437.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,437.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

96.5
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 20.000 17.000

EACH 0.000 0.00

466.32000 17.000 7,927.44

202-00001  
 

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 6.000

EACH 0.000 0.00

41.47000 6.000 248.82

202-00024  
 

0015 *REMOVAL OF PIPE 1,984.000 1,301.000

LF  0.000 0.00

13.47000 1,301.000 17,524.47

202-00035  
 

0020 *REMOVAL OF DELINEATOR 60.000 41.000

EACH 0.000 0.00

2.08000 41.000 85.28

202-00090  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 38,031.000 16,792.000

SY  18,930.000 49,028.70

2.59000 35,722.000 92,519.98

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 23,904.000 22,127.000

SY  1,777.000 3,678.39

2.07000 23,904.000 49,481.28

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 10,483.000 9,135.000

SF  1,348.000 1,658.04

1.23000 10,483.000 12,894.09

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 8.000 3.000

EACH 0.000 0.00

26.04000 3.000 78.12

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

208.29000 0.000 0.00

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 669.000 636.000

LF  33.000 86.46

2.62000 669.000 1,752.78

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

178.66000 2.000 357.32

202-01300  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

1,036.26000 0.000 0.00

202-04002  
 

0065 *SANDBLASTING 15,200.000 0.000

SF  0.000 0.00

0.51000 0.000 0.00

202-05150  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 14,896.000

CY  0.000 0.00

11.41000 14,896.000 169,963.36

203-00010  
 

0075 *PROOF ROLLING 80.000 6.000

HOUR 0.000 0.00

82.95000 6.000 497.70

203-01100  
 

0080 *DOZING (LANDSCAPING) 40.000 10.000

HOUR 0.000 0.00

93.32000 10.000 933.20

203-01555  
 

0085 *POTHOLING 80.000 0.000

HOUR 0.000 0.00

181.45000 0.000 0.00

203-01597  
 

0090 FILTER MATERIAL (CLASS A) 6.000 0.000

CY  0.000 0.00

62.18000 0.000 0.00

206-00510  
 

0095 *TOPSOIL 5,211.000 1,661.000

CY  0.000 0.00

8.29000 1,661.000 13,769.69

207-00205  
 

0100 *EROSION LOG 300.000 120.000

LF  100.000 498.00

4.98000 220.000 1,095.60

208-00005  
 

0105 *SILT FENCE 1,974.000 450.000

LF  0.000 0.00

1.04000 450.000 468.00

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 1.000 1,555.27

1,555.27000 1.000 1,555.27

208-00045  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 32.000 22.000

EACH 10.000 1,158.90

115.89000 32.000 3,708.48

208-00050  
 

0120 *STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 0.000 0.00

1,036.85000 1.000 1,036.85

208-00070  
 

0125 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.250 1,296.06

5,184.25000 0.250 1,296.06

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.150

L S 0.350 1,750.00

5,000.00000 0.500 2,500.00

208-00200  
 

0135 *TEMPORARY BERMS 1,388.000 1,388.000

LF  0.000 0.00

2.59000 1,388.000 3,594.92

208-00300  
 

0140 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

208.29000 0.000 0.00

210-00815  
 

0145 *MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

880.82000 1.000 880.82

210-04015  
 

0150 *SEEDING (NATIVE) 9.700 0.000

ACRE 3.100 1,337.81

431.55000 3.100 1,337.81

212-00006  
 

0155 *SOIL PREPARATION (SPECIAL) 9.700 0.000

ACRE 3.100 2,430.87

784.15000 3.100 2,430.86

212-00047  
 

0160 *MULCHING (WEED FREE) 9.700 0.000

ACRE 3.100 1,452.01

468.39000 3.100 1,452.01

213-00003  
 

0165 *MULCH TACKIFIER 2,910.000 1,400.000

LB  620.000 1,041.60

1.68000 2,020.000 3,393.60

213-00061  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (COCONUT) 10,050.000 0.000

SY  0.000 0.00

1.09000 0.000 0.00

216-00037  
 

0175 *HERBICIDE TREATMENT 5.000 0.000

HOUR 0.000 0.00

168.41000 0.000 0.00

217-00020  
 

0180 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

250-00010  
 

0185 HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

250-00110  
 

0190 WATER TREATMENT SYSTEM 14.000 0.000

EACH 0.000 0.00

2,072.52000 0.000 0.00

250-00300  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 15,049.000 8,572.000

CY  0.000 0.00

12.44000 8,572.000 106,635.68

304-06007  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,000.000 0.000

TON 0.000 0.00

88.08000 0.000 0.00

403-00720  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,420.000 0.000

TON 1,676.230 86,862.24

51.82000 1,676.230 86,862.24

403-33841  
 

0210 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 372.000 0.000

TON 246.700 17,895.62

72.54000 246.700 17,895.62

403-34871  
 

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 846.000 0.000

GAL 0.000 0.00

2.07000 0.000 0.00

411-10255  
 

0220 *CONCRETE PAVEMENT (13-1/2 INCH) 82,890.000 36,659.000

SY  0.000 0.00

34.15000 36,659.000 1,251,904.85

412-01350  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (48 INCH) 64.000 0.000

LF  0.000 0.00

387.90000 0.000 0.00

503-00048  
 

0230 *RIPRAP (12 INCH) 17.600 0.000

CY  0.000 0.00

62.18000 0.000 0.00

506-00212  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 508.000

LF  0.000 0.00

51.81000 508.000 26,319.48

603-01185  
 

0240 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,327.000 799.000

LF  0.000 0.00

60.10000 799.000 48,019.90

603-01245  
 

0245 *18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

518.13000 1.000 518.13

603-05018  
 

0250 *24 INCH REINFORCED CONCRETE END SECTION 5.000 1.000

EACH 0.000 0.00

569.94000 1.000 569.94

603-05024  
 

0255 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

103.63000 18.000 1,865.34

603-10180  
 

0260 *24 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

103.63000 10.000 1,036.30

603-10240  
 

0265 *INLET TYPE C (5 FOOT) 2.500 2.500

EACH 0.000 0.00

2,088.98000 2.500 5,222.45

604-00305  
 

0270 *INLET TYPE C (10 FOOT) 11.000 6.000

EACH 0.000 0.00

2,457.63000 6.000 14,745.78

604-00310  
 

0275 *INLET TYPE D (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,300.85000 0.750 3,225.64

604-00510  
 



CONTID: C14234         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 5.250

EACH 0.000 0.00

3,809.32000 5.250 19,998.93

604-26005  
 

0285 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 6.000

EACH 0.000 0.00

4,423.73000 6.000 26,542.38

604-26010  
 

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,099.000 0.000

LF  874.000 14,674.46

16.79000 874.000 14,674.46

606-00301  
 

0295 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 0.000

LF  0.000 0.00

30.43000 0.000 0.00

606-00350  
 

0300 GUARDRAIL TYPE 7 (STYLE CC) 8,070.000 0.000

LF  1,299.000 32,228.19

24.81000 1,299.000 32,228.19

606-00720  
 

0305 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 1.000 557.72

557.72000 1.000 557.72

606-01340  
 

0310 *TRANSITION TYPE 3G 4.000 0.000

EACH 2.000 2,183.38

1,091.69000 2.000 2,183.38

606-01370  
 

0315 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 2,057.60

2,057.60000 1.000 2,057.60

606-02003  
 

0320 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 1.000 1,558.11

1,558.11000 1.000 1,558.11

606-02005  
 

0325 FENCE (TEMPORARY) 600.000 0.000

LF  0.000 0.00

4.02000 0.000 0.00

607-11580  
 

0330 *DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

15.62000 0.000 0.00

612-00001  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE II) 40.000 0.000

EACH 0.000 0.00

17.70000 0.000 0.00

612-00002  
 

0340 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 391.000

LF  295.000 1,085.60

3.68000 686.000 2,524.48

613-01200  
 

0345 *PULL BOX (36"X48"X18") 1.000 0.000

EACH 0.000 0.00

1,156.90000 0.000 0.00

613-07038  
 

0350 *WIRING 1.000 0.000

L S 0.000 0.00

5,624.79000 0.000 0.00

613-10000  
 

0355 *SIGN PANEL (CLASS I) 4.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

614-00011  
 

0360 *SIGN PANEL (CLASS II) 70.000 0.000

SF  0.000 0.00

15.62000 0.000 0.00

614-00012  
 

0365 *SIGN PANEL (CLASS III) 349.000 0.000

SF  0.000 0.00

19.79000 0.000 0.00

614-00013  
 

0370 *STEEL SIGN POST (U-2) 18.000 0.000

LF  0.000 0.00

9.37000 0.000 0.00

614-00200  
 

0375 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

65.000 0.000

LF  0.000 0.00

28.12000 0.000 0.00

614-01582  
 

0380 *VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

129,722.10000 0.000 0.00

614-10120  
 

0385 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

5,977.75000 0.000 0.00

614-10123  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005

PROJECT: IM 2706-034                   ESTIMATE NO: 0005 10:49:28

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *BUTTERFLY STRUCTURE 1.000 0.000

EACH 0.000 0.00

38,217.18000 0.000 0.00

614-30110  
 

0395 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

19,847.86000 0.000 0.00

614-32000  
 

0400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

24,745.18000 0.000 0.00

614-32400  
 

0405 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 400.000 200.000

LF  0.000 0.00

15.64000 200.000 3,128.00

614-72871  
 

0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB)(SPEC) 200.000

LF  0.000 0.00

6.81000 200.000 1,362.00

0410 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 0.000

EACH 0.000 0.00

1,132.76000 0.000 0.00

614-72878  
 

0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 6.000

EACH 0.000 0.00

938.33333 6.000 5,630.00

0415 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

26,800.90000 0.000 0.00

614-85115  
 

0420 *CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

9,921.87000 0.000 0.00

614-86245  
 

0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 2.000

EACH 0.000 0.00

6,975.00000 2.000 13,950.00

0425 *DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

18.92000 0.000 0.00

621-00450  
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0426 DETOUR PAVEMENT (7.5") 32,981.000 25,606.000

SY  6,512.000 102,694.24

15.77000 32,118.000 506,500.86

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 0.354

L S 0.146 7,300.00

50,000.00000 0.500 25,000.00

625-00000  
 

0435 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

188,400.00000 0.600 113,040.00

626-00000  
 

0440 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

7,500.00000 0.400 3,000.00

626-01000  
 

0445 *EPOXY PAVEMENT MARKING 102.000 0.000

GAL 0.000 0.00

76.95000 0.000 0.00

627-00005  
 

0450 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 504.000 167.000

GAL 126.000 9,695.70

76.95000 293.000 22,546.35

627-00012  
 

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,533.000 0.000

SF  0.000 0.00

8.72000 0.000 0.00

627-03000  
 

0460 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

653.93000 0.000 0.00

629-01011  
 

0465 *FLAGGING 1,500.000 860.000

HOUR -50.000 -901.00

18.02000 810.000 14,596.20

630-00000  
 

0470 *UNIFORMED TRAFFIC CONTROL 100.000 0.000

HOUR 0.000 0.00

48.92000 0.000 0.00

630-00003  
 

0475 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,040.78000 0.000 0.00

630-00004  
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0480 *TRAFFIC CONTROL INSPECTION 62.000 48.000

DAY 14.000 1,194.76

85.34000 62.000 5,291.08

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 155.000 61.000

DAY 14.000 4,907.42

350.53000 75.000 26,289.75

630-00012  
 

0490 *FLASHING BEACON (PORTABLE) 7.000 3.500

EACH 0.000 0.00

1,457.10000 3.500 5,099.85

630-80001  
 

0495 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.500

EACH 0.000 0.00

312.24000 0.500 156.12

630-80337  
 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.500

EACH 0.000 0.00

78.06000 0.500 39.03

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 14.500

EACH 0.000 0.00

130.10000 14.500 1,886.45

630-80342  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.000

EACH 0.000 0.00

135.30000 3.000 405.90

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 111.500

SF  0.000 0.00

12.49000 111.500 1,392.64

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

10,095.61000 2.000 20,191.22

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.000 0.00

1,248.94000 1.500 1,873.41

630-80358  
 

0530 *DRUM CHANNELIZING DEVICE 1,600.000 115.000

EACH 0.000 0.00

39.55000 115.000 4,548.25

630-80360  
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PCN: 14234-BID    ESTIMATE RUN 11/10/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 GUARDRAIL TYPE 7 (TEMPORARY) 16,750.000 6,955.000

LF  0.000 0.00

13.29000 6,955.000 92,431.95

630-80376  
 

0540 GLARE SCREEN (TEMPORARY) 600.000 300.000

LF  0.000 0.00

10.55000 300.000 3,165.00

630-80378  
 

0545 *TRAFFIC CONE 500.000 150.000

EACH 0.000 0.00

13.53000 150.000 2,029.50

630-80380  
 

0550 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

1,026.05000 0.000 0.00

630-80520  
 

0555 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.500

EACH 0.000 0.00

3,122.35000 0.500 1,561.18

630-85010  
 

0560 F/A MINOR CONTRACT REVISIONS 195,380.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0565 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0570 F/A CONCRETE PAVEMENT INCENTIVE 140,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0575 F/A ON-THE-JOB TRAINEE 7,680.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0585 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 78,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0590 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A OBTAIN POWER FROM XCEL 10,000.000 1,926.310

F A 0.000 0.00

1.00000 1,926.310 1,926.31

700-70074  
 

0600 F/A MODIFY ROW FENCE 3,168.150 3,168.150

F A 0.000 0.00

1.00000 3,168.150 3,168.15

700-70131  
 

0605 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0610 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1000 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 20.000 8.000

DAY 0.000 0.00

231.00000 8.000 1,848.00

900-00005  
 

CAT 0200 $350,966.15 2,941,987.62CURRENT AMT 6,546,862.67 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 FIELD OFFICE (CLASS 2) 1.000 0.800

EACH 0.000 0.00

25,000.00000 0.800 20,000.00

620-00002  
 

0620 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00012  
 

0625 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 20,000.00CURRENT AMT 26,500.00 $$

PROJECT TOTAL 350,966.15 $ 2,961,987.62CURRENT AMT 6,573,362.67 $$


